

CONTRACT CHANGE ORDER

Water System Improvement Project

CONTRACT FOR
Phase 2, Schedule B

OWNER
City of Elgin, Oregon

ORDER NO. 2

DATE July 17, 1975

STATE Oregon

COUNTY Union

To Donald D. Mathers

Willis Mechanical Contractor, Inc.

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Reduced voltage motor starter suitable for motor, pump, and required pump station.	\$	\$ 3,061.80
TOTALS	\$	3,061.80
NET CHANGE IN CONTRACT PRICE	\$	3,061.80

JUSTIFICATION: Required because motor required could not be supplied.

The amount of the Contract will be (Decreased) (Increased) By The Sum Of: Three thousand sixty one and 80/100 ----- Dollars (\$ 3,061.80).

The Contract Total Including this and previous Change Orders Will Be: Eighty-five thousand Ninety-two and 80/100 ----- Dollars (\$ 85,092.80).

The Contract Period Provided for Completion Will Be: Increased (Decreased) (Unchanged): 0 Days

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Ronald D. Seaborn (Owner)

July 23, 1975 (Date)

Recommended Howard L. Dwyer (Owner's Architect/Engineer)

July 17, 1975 (Date)

Accepted Don Mathers (Contractor)

7-21-75 (Date)

Approved By FHA Theodore R. Hunter (Name and Title)

7-23-75 (Date)

Milt Leighes
Region Eng